

Habitat and Farmland Committee Workplan

<i>Issue or Project</i>	<i>Activity</i>	<i>Lead</i>	<i>Next Steps</i>	<i>Contributors</i>	<i>Timeline</i>	<i>Status</i>
<i>Riparian Management</i>	Develop Final EFP Guide w/ Fact Sheets	MAFF	Send to Agencies for review and comment.	Sylvia, John, Ken	Draft June 2004	
<i>Building Setbacks</i>	Develop Standards for setback distances on watercourses	MAFF, Ted	Develop discussion document . Agency respective reviews. Hold MAFF/Agency workshops	Sylvia, John	Draft discussion document June 2004	
<i>Land Clearing</i>	Develop Fact Sheet	MAFF	Provide draft to Committee for review	Sylvia, John, Ken	First Draft in September	
<i>Drainage Management</i>	Develop BC Guide	MAFF, DFO	Review current draft Guide by June. Hold workshops in BCIS and LFA with DFO/WLAP	John, Sylvia, Municipalities	Need review in July	Drafted in Aug. 2003. Reviewed by DFO, comments submitted Oct 2003. Next draft prepared Apr. 2004
<i>Irrigation Management</i>	Develop BC Guide	MAFF, UMBC		Sylvia, John, UMBC		First Draft distributed for review. Workshop on Irrigation held Kamloops may 2004
<i>Case Studies</i>	Prepare and post case studies	Sylvia, WLAP		All members, including AEI Project leads. B. Baehr		
<i>Stewardship Centre</i>						
<i>Agric. & Environ. Governance & Stewardship</i>	Examine and propose alternate ways to resolve on-farm issues.	DFO	Develop awarness information; Conduct information sessions	DFO, EC, WLAP, MAFF		
<i>Waterbucket.ca(Water Portal)</i>						