

## BC Nutrient Management Working Group

### Workplan for 2005 June 3, 2005

Issue	Activity	Deliverable (Output)	Result (Outcome)	Completion Date
Terms of Reference and Workplan for 2005 Requested by PC	Develop and submit draft TOR and Workplan to NMWG	Terms of Reference and Workplan for 2005	Confirmed Direction for Working Group	June 2005
Soil Nutrient Study in Fraser Valley	Provide direction to the planning, consulting and carrying out of soil sampling, analysis, and data interpretation	Sampling and Lab Analysis Completed, Study Results Reported, and Individual Results provided to participating producers	Improved knowledge of Soil NPK Status in Fraser Valley	Survey May – Oct 2005 Analysis – Mar 2006 Draft Report – May 2006
McTavish Report on Nutrient Planning Options Workshop	Collect additional industry input and write executive summary for PC	Deliver Report with Recommendations to PC for decision on future direction	Direction to NMWG regarding future course of action and WG role	June 2005
EFP program Nutrient Management Plans – product development	Review NMP products (written and software) prepared for EFP planning advisors	Approved products	EFP Planning Advisors equipped with leading edge tools for Nutrient Management Planning	Ongoing
Nutrient Management Education (including Manure Spreading Advisories)	Issue Factsheets and Advisories as required	~ 4 Manure Spreading Advisories in 2005	Producers Aware of appropriate timing and conditions for manure application	Ongoing
Local Government Initiatives	Network with local government contacts to remain current on initiatives	Updates at NMWG meetings	NMWG is informed of local government initiatives	Ongoing
Emerging Issues and projects related to Nutrient Management (such as air quality impacts)	Circulate new information to Working Group	Updates at NMWG meetings	NMWG is informed of emerging issues	Ongoing